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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND Accounts Of 

Billed Date: 01-Jul-201 0 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

329881 
Facility: Diamond Head Oil OlL( 

Mission Assignment No: 

BZ801 
A/C#: D\V969577310l-0 
RPM: G. Diaz-Cotto 
Date: 8/30/20 I 0 

D.O. Voucher No. BU. Voucher No. Paid By Check No. Collection Vou. No. Bill No. 

27049289 

Partial# 7 01-Jun-2010 Thru 01-Jul-2010 
* 

*************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 NAX 8145.0000 2010 00 0000 01273'1 0000 00000 

Line Item Moa 

INHOUSE- OTHER RESOURCES 
INHOUSE- LABOR 

bescription 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Biliirig Accounting Classification 

$15,542.5:3 96 NAX 3122.0000 G5 08 2416 868 012731 96231 

INHOUSE- LABOR 
INHOUSE- LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIRCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED." . 

JC?An~. t() 'CPA2iJZ1LUDIJC'k;._ocl!v--
D& (j SIGNATURE 

Funds Authorized: 

6/t-z-a..be:tL ~clfLo~ 
PrD.-rer-J M.d.J\~e.J 

J $74,000,00 I 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31-Jul- 201 o Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$49,363.19 

$33,820.66 

$15,542.53 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$15,542.53 

-Amount 

$856.01 
$4,324.86 
$1,351.52 
$9,010.14 

$15,542.53 

$15,542.53 

$0.00 

$15,542.53 

cobllnonlt.635 v2.1.3 



msfcr.2.1.13 816 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: OW96957731 

MONTHLY REPORT FOR JUNE 2010 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27049289 

(-) 
(-) 
(-) 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(96X3122) 

$74,000.00 

$49,363.19 
$3,260.00 

$14,202.73 

$7,174.08 

$15,542.53 
$49,363.19 

$46,456.83 
$73,699.34 

PROGRESS REPORT 

Direct Fund Cite 

$396,000.00 

$73,699.34 
$181,300.66 

$0.00 

$141,000.00 

Page: 156 
Date: 01-JUL-2010 

IA Totals 
(96X3122) 

$470,000.00 

$123,062.53 
$184 '560. 66 

>14,202.73 

$148,174.08 
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msfcr.2.1.13 816 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

Bill Number: 27049289 
Bill Invoice Date: 01-JUL-2010 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g construction 
h Other 

Total Direct Charges 
Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 
MAUREEN N HERNANDEZ 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT. 

$15,542.53 

$46,456.83 

Costs for 
Current Month 

$5,873.65 
$3,136.49 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$856.01 
$9,866.15 
$5,676.38 

$15,542.53 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$10,583.61 
$5,632.95 
$6,544.55 

$0.00 
$0.00 
$0.00 
$0.00 

$843.08 
$23,604.19 
$10,216.47 

$33,820.66 

Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

50.00 
64 0 75 
6.50 SECRETARY (OA) 

Project Costs 
to Date 

$16,457;26 
$8,769.44 
$6,544.55 

$0.00 
$0.00 
$0.00 
$0.00 

$1,699.09 
$33,470.34 
$15,892.85 

$49,363.19 

Labor Amount 

$6,120.04 
$5,573.53 

$259.97 

Page: 157 
Date: 01-JUL-2010 
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L'ECUYER 
PENDER, JR 

TOTAL LABOR: 

.. , 

', ~: 
;, . •' .J'. 

Loqation 
---·---/! . .;;;:... 

KANS~, CITY DISTRICT;:_ 
KANsAS CITY DI~~RICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

. ~·· .. 

... 
•. 

!;'Unction 

·(:JIEMIST 
SUPV GEOLOGIST 
CHEMICAL.ENGINEER 
HTRW PROJECT MANAGER 

, . . , 

PROGRESS REPORT. 

•'· 

·;, 

--;. ........... ---:-' 
,:_.· 

.1o:1s' 
. ·6.25 

!)..00 
O.SOo 

147.75 

·!·. 

Labot.Amount 
----";'i+-----

'$l,Ol4 .9B 
"$8'\8.88 
$824.72 

$64 .40 

$14,686.52 
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rnsfcr.2.1.13 816 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731AA 

MONTHLY REPORT FOR JUNE 2010 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27049290 

(-) 

(-) 
(-) 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(96X3122) 

$74,000.00 

$49,363.19 
$3,260.00 

$14,202.73 

$15,542.53 
$49,363.19 

$46,456.83 
$73,699.34 

PROGRESS REPORT 

Direct Fund Cite 

$396,000.00 

$73,699.34 
$181,300.66 

$0.00 

$141,000.00 

Page: 159 
Date: 01-JUL-2010 

IA Totals 
(96X3122) 

$470,000.00 

$123,062.53 
$184,560.66 

$14,202.73 

$148,174.08 
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9'9EPA 

.816 

·~/li\S · c;I:TY ·iJl.STRICT . , 
l;IIAMOOO· !lEAD . OIL REFINERY 1 _"NJ• 

.·! ',;..._, .• ,_ .'. . 

ll\N~,~fl:);~;·:£w9s9~77311\A 
:·.(t_rq,(,·:-~:. ·· .. · . 

. · ~);~ ' • ~;2.7049;<90 
lliJ;i rlaiiet oJ!-.Jur.-zo1o 

~--' . ::1· :. . '1 ''-. ,. ' " 
. ,;,.;,- ,~.,.:-~k"-' ·, -'4F. I ...... .. .. ·.I 

•• ,., .. ' ·.' ·iinti~tltti;t(96X3122): 

__ ,· 

,'; 

:~~~~,,,~~M',: ''''"" 
· ·•. Bud~et 'tategories 
:) __ _.::__~r"...:.i------·-

a P.<;>rsonrlel 
b·,.Fi;ixtg'e Benefits 
a' Tl'afel' ' 
c( Equipment ., . 

. e Supp-lies 
f'Procrirement 
g construction. 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

TOTAL LABOR: 

,~' .-r. ' 

·. ~~j?.:_:: ~:t~~~: ,~~:.,'; 
. ,, .... ·, ;·· 

.··:':1· 

. ·-~~ 
;., .•. 

··.'' 

\::f,/ I 

·;-:.i -. 
f '!•j 

Cost (6,BXB,f~~J : 
,, 

>·· 

. ~- ., 
',;" 

, ... 
~<!.·' 

't.·.i'.t; 

':::~~15i.E'1l.53 

'i\ 
,.· . ,: . 

'Costs for 
··current Mohth 

---------~------~-~ 

. . 

$0.00 
$0.00 
$0.00 
$0.0,0 
:§D. 00 
$o.oo 
$0.00 
$0.00 
$0.00 
$0.00 

--------------------
$0.00 

·'!I.· 

' :•.\_ 

PROGRESS REJ10RT· 

p'fior Month!s 
summary 

$0 .. 00 
$0.00 
$0.00 
$0,60 
$o':ao 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 ____ ......... _~.....--_ _..;_ ___ .~---.:... 

.$0.00 

0.00 

,,· 

i' ~· ' 

··~: .-. 

.r· .. 
Project; co;.t;s 

to Date _: ____ ..;,. _____ ~:_ _ _,_;.... __ 

........... 

$O;oo 
$0.00 
$0,00 
$0.0,0 
$0.00 
~0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

.y 
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PM-ES. 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ t Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27049289 lAG I DW96957731/BZ801 l lAG Expiration Date: l Other Corps 
Partial#? No.: lAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: GOC947 

Reporting I From: To: I EPARPM l USACEPM 
Period: June 1, 2010 July 1, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Performed 

This Period • Task Order 0004 Invoices . 

0 On 15 Jun 10, Invoice 3 was reviewed and approved for period 27 Mar 10-30 Apr 10, totaling 
$33,457.28. 

0 On 28 Jun 10, Invoice 4 was reviewed and approved for period 30 Apr 10-28 May 10, totaling 
$12,999.55. 

• Pre-Design Investigation (PDT) Work P!an . 

0 On 2 Jun 10, conference call held with full team to discuss the Draft VI'P and clarifY aspects of the plan. 

0 On 7 J un 1 0, met with internal team to finalize comments on Draft WP; received and compiled all 
comments from team members. 

0 On 8 Jun 10, submitted comments on Draft VI'P to CH2 and EPA. 

0 On 9 Jun 10, received response to comments from CH2. Team members back checked responses to 
their respective comments. 

0 On 10 Jun 10, received EPA comments on the Draft \1\'P. Internal team reviewed comments. 

0 On 15 Jun 10, met with all internal team members to discuss the responses to comments. There is 
some concern about the SPLP procedure and the description ofhow the lines of evidence will be 
utilized to determine the remedial action area 

0 On 16 Jun 10, conference call held with CH2 and EPA to discuss the response to comments. 

0 From 17-25 Jun 10, continued to discuss the sampling strategy with CH2 in several phone 
conversations and CH2 provided a decision tree in addition to the statistical justification supporting the 
number ofsamp1es chosen. Had several internal meetings to discuss the information. 

0 On 24 Jun 10, conference call held with EPA and CH2 to discuss the statistical analysis for the 
selection of samples. 

0 On 25 Jun 10, internal team meeting to prepare draft memorandum for EPA summarizing concerns 
regarding the sampling and analysis plan proposed. Draft memorandum reviewed and finalized on 28 
Jun 10. 

0 On 28 Jun I 0, provided memorandum to EPA for consideration. 

0 On 29 Jun 10, conference call held with EPA to discuss the memorandum. It was decided that 
additional analysis will be performed on samples planned for collection during the PDI. 

0 Anticipate revised VI'P during the next reporting period. 

• Schedule . On 2 Jun 10, the schedule was updated 

• Contract Task Order 0004 Modification . 

0 On 7 Jun I 0, prepared the government estimate and submitted to contracting. Coordinated the estimate 
with the internal team. 

0 On 14 Jun 10, received the CH2 cost proposal. Coordinated review of the proposal with internal team. 

0 On 29 Jun 10, prepared technical evaluation and submitted to contracting office. 

0 On 29 Jun- 1 Jul I 0, traveled with G. Hattan to NY for contract discussions with EPA and CH2. 

0 On 30 Jun 10, contract discussions held with EPA and CH2. Prepared notes from this discussion and 
submitted to contracting office. During the meeting, confirmed the sampling scheme and analysis to be 
performed and discussed changes that should be made to the PDT WP. 

0 Anticipate revised cost proposal for review during the next reporting period. 

• On 9 Jun I 0, briefed the project status at the KC Commander's Project Review Board . 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

1 OF3 
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PM-ES 

Progress Report for EPA Region II 

KeyMeeDngs This • 30 Jun 10, PDI contract discussions at EPA Region 2. 

Period • Other calls as noted in this report. 

Key Contract • 2 Dec 09; New IA funding received totaling $300,000 

Milestones • 10 Feb 1 0; Base Task Order 0002 awarded, totaling $255,000 . 
Completed to Date • On 6 Apr 10, IA Amendment# 1 funding received totaling $170,000; for total IA value of$470,000 . 

Corrtractor Actions! • Management tasks including monthly reporting, communication and invoicing. 

Accompi"JShments • On 2 J un 1 0, attended meeting at EPA to discuss the Draft WP . 

• On 14 Jun 10, submitted the cost proposal for pre-design investigation . 

• Additional details are contained in the CH2M Hill Progress Report#5 for June2010 . 

Projected Work, Meetings Milestones through next FY. 

NanatNe • Work planned during FYI 0 includes: 

0 Pre-Design Data Needs TM (final submitted 5 May I 0) 
0 Pre-Design VvP (draft submitted 5 May 1 0) 
0 Pre-Design fieldwork planning docwnents (QAPP, SMP, CQCP). 

Meetings 
. TBD; no specific meetings set 

Key Milestones • 5 May 20 I 0 - CH2 Submitted Final Data Needs Technical Memorandwn (complete) 

Forthcoming • 5 May 20IO- Draft Work Plan submitted (complete) 

• August 20I 0- Contract modification award planned . 

• SeeCH2 

Issues 

Technical: • PDI sampling strategy and analysis under discussion; anticipate all remaining issues will be resolved and WP finalized in 
next reporting period. 

Schedt.le: • None. 

Fcrdng: • None. 

lAGSummaJY 

Amendment Funding 

Cumulative 

US ACE Direct Fund Cite Amend# Date USAGE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial I2/2/09 - - $300,000 

$29,000 $141,000 I 4/6/10 $74,000 $396,000 $470,000 

20F3 
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PM-ES 

Progress Report for EPA Region II 

Expenditures: USAGE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

/ 
/ 

I 

( 

Description 

Contract- CH2M Hill W912DQ-08-D-
0016; Task Order 0004 

Contract Dollars Available 

Suptotal- Summary of DFC Contract 
Dollars 

Kansas City Corps In-House 
Labor/Travel 

Superfund M&S Fee 

subtotal - LaoorJM&S 

Grand Total - ContractJCorps 

lAG Project Description {block 12 of !A) 

Funds for 
Activity 

$255,000.00 

$141,000.00 

$396,000.0'0 

$67,400.00 

$6,600.00 

$74,000.00 

$470,000.00 

Funds Funds 
Disbursed Disbursed 
this Month to Date 

$46,456.83 $73,699.34 
$0.00 $0.00 

$46,456.83 $73,699.34 

$14,686.52 $47,664.10 

$856.01 $1,699.09 

$15,542;53 $49,363.19 

$61,999.36 $123,062.53 

Funds Not 
Disbursed 

$181 ,300.66 

$141,000.00 

$322,300.66 

$19,735.90 

$4,900.91 

$24,636.81 

$346,937.47 

Base IA: USAGE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). . 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
18 August 2010 

2010_1A 7731.JUN_BILL 7 DHEAD.DOCX 

Contactfnfonnation Responsibility 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3 857 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 

30F3 
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